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Noveniher 19,2002 

Stcphen Nesta, Environmental Manager 
Remediation, Industrial D&D, & Site Semces 
Kaiser-Hill Company, L.L.C. 
10808 Highway 93, Unit B, Builduig 116 
Golden, Colorado 80403-8200 

RE: Approval of Extension Request for Partial Closure of IIazardous Waste Unit 374.3 - the 400 Area 
Process Waste Transfer System at the Rocky Plats Environmental Technology Site (RFETS}; 
EPA ID#: CO7890010526 

Dear Mr. Nesta: 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management 
Division (the "Division"} has reviewed your e-mail dated November 6,2002 requesting an extension of time to 
complete the closure of a portion of Unit 374.3 known as the "400 Area Process Waste Transfer System." The 
400 Area Process Waste Transfer System includes the process waste line connecting valve vault 13 to valve vault 
14, valve vaults 14 through 20, Building 428, Tank D-853, all process waste lines between valve vauIts 14 
through 20 and Building 428, and all process waste lines originating from Buildings 122,428,443,444,447, and 
460. The closure of  the 400 Area Process Waste Transfer System is being conducted under the Clmure 
Drscrzption Document (CDD) for the Partial Closure of Unit 374.3 - the 400 Area Procars Waste Tramfir 
System. The Division received this CDD from DOE and Kaiser-Hill on or about Apnl 24, 2002 with a cover 
letter dated April 22,2002. The Division granted approval of this CDD in a letter dated May 24,2002. Based on 
schedule impacts due to the reprioritization of other closure activities at RETS and the inaeased scope of the 
closure activities bcing conducted under this CDD (Le., the closure of*Building 428 and Tank D-853), the 
Division mants an extension until Apnl 1,2003 to complete the closure of the 400 Area Process Waste Transfer 
System. rf you have any questions concerning this matt&, please contact James Hind& at (303) 692-3345 

Sincerely, 

Q- 
Joe Schieffelin, Unit Leader 
Ha7ardous Waste Compliance Unit 

cc: J. Legare, DOB-mFO 

S. Tower, D O B m O  
D. Shelton, Kaiser-Hill 
T. Rehder, USEPA Region VI11 

S. MdCLCOd, DOE-RFFO 
D. Miller, AGO 

D. Kmchek, C D P H E - m  
S. Tarlton, C D P H E - m  
Administrative Record, RFETS B 

S. GUdaort ,  CDPHE-HMWMD 


